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CCRNo. 8- O O ?Z' Logged Date //,_;L ;L/S’SJ Rev. — Request Type

CCR

Priority Routine [] Urgent 1 Emergency Affected Release  Rel:2 Change Class II

Title (description)
GSFC Floor Plan

Documents Affected Source Nos (RID, NCR, Action item, EDC CCR, etc.) or

Tech Reference

920-TDG-004 Rev: O Q. ) A

RTM Change |____| Start New Baseline D

Problem
Requirements for fail over design caused the reconfiguration of the GDAAC floor plans.

Proposed Solution
The attached floor plans now reflects the as built at launch configuration for GDAAC

Need by COB: 1/23/98

Impact Analysis:

Organizations Affected: BOO [ Contracts [] ECS Chief Eng [] Fos [ M&O
Procurement [] Qo Rel. Dev [] Rel.a ] Rel.C [ scoo Arch. []
Science Oft [] Security, [7] Subcontret [] Sys.Eng [] SysXer{

cp!
Cost: None [] small ] Medium [] Large []
{Not exceeding $100,000) {$100,000 to $500,000) (Qvar $500,000}
Schedule: None [] Other
Additional LOC Man-Months
Materials

Originator Tim. Wells ext. 4021 Timothy E. Wells /,(/{,,«4%4 Z MC i 22 Z:f’

Signature

Signature

Office M&O Office Manager Tom Jaeger / / 4/ %‘ 1 /Z;;/ ? Cr
Date

7

Disposition Approvedj@ Approved w/Comment [ ] Forward [_] Disapproved [ ]

Comments:;
7 wﬁ»g /(23/50

CCB Chairperson  Terry Fiseher

Signature

Date
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